
TechnologyOneCorp.com
Australia | New Zealand | South Pacifi c | Asia | United Kingdom

AMFS026-0116

 y Manage project submission and approval 
processes by project type

 y Define asset class prioritisation 
criteria and weightings

 y Manage discretionary and non-
discretionary investment candidates

 y Use best practice portfolio optimisation 
modelling techniques

 y Streamline project funding allocations

Investment Prioritisation 
& Optimisation

Asset Management

Manage and improve your long term infrastructure planning processes.

Key features and benefits
Manage the entire planning lifecycle
Manage your entire long term infrastructure planning 
lifecycle including optimised asset modelling, new project 
concept and submission through approval, prioritisation, 
optimisation to funding, delivery, handover, maintenance 
and renewal in the one integrated solution.

Implement required project submission and approval paths
Capture all submission types (new, upgrades, 
renewals) in a single repository using the project 
submission and approval framework. The solution 
manages your desired project submission and 
approval gates by project type or desired metric. 

Implement a solution that will guide your users through the 
required process with the associated data capture and outputs 
such as business cases, cost estimates, resourcing requirements, 
asset and risk analysis in a fully workflow enabled framework.

Prioritise your project initiatives
Establish a formal prioritisation phase for the scoring of 
approved project and program initiatives. Implement your 
desired prioritisation criteria and associated weightings, 
prioritise new initiatives and have the solution auto-
rank your initiatives and present the nominal work 
programs based on available funding constraints.

Optimise and model the portfolio make-up
Make the right decisions at portfolio level to align with 
the organisation’s strategic objectives within acceptable 
levels of risk and cost exposure. The optimisation 
phase allows for interactive simulation and modelling 
processes to be undertaken as you move to finalising 
the project make-up within portfolios. Capture multiple 
versions of the portfolio during optimisation and perform 
side-by-side analysis against key KPI’s, as you finalise 
what projects are to be funded and delivered.


